
Ivy-Kennard RSVP 
 

 

 

For questions concerning this project please contact Jim Vanderhoof at (651)-755-4969. 

 

 

Update for 10/3/08 
 

Concrete walks and drives were poured.  Boulevards were topsoiled.  Aggregate base was 

placed and roads were fine-graded.  Manhole castings were installed.  Next week 

bituminous base paving is scheduled for Tuesday (10-7); perhaps the wear course on 

Wednesday.  Base paving should be completed on entire job. 

 

Update for 9/19/08 

 

During the past week, driveway aprons, ped ramps and outwalks were poured on sections 

of Cottage, Flandrau and Sherwood.  Two to three blocks of Sherwood were excavated 

and gravelled.  Fine grading was done on roads with new curb in preparation for paving. 

 

Base paving is scheduled for Monday, 9/22, on Cottage and one block each of Flandrau 

and Sherwood.  Curb for the remainder of the job is tentatively scheduled for late next 

week.  Boulevards on Cottage will be prepped next week for sod. 

 

 

Update for 9/12/08 

 

During the past week, sod was laid on Clear, Germain and Flandrau.  Roads were 

prepped and curb was poured on Cottage, Flandrau and Sherwood.  Catch basin 

construction and sanitary sewer service repairs were completed.   

 

Next week, tentatively Tuesday and Wednesday,  driveway aprons and other concrete 

work will be done (where there is new curb).  Roadway reconstruction will continue on 

Sherwood, Germain to White Bear Avenue. 

 

Roads with new curb will be paved the week after next. 

 

 

Update for 8/22/08 
 

During the past week, new watermain was installed on Sherwood, Hazelwood to 

Kennard.  Cottage Avenue was curbed from Hazelwood to Kennard.  Driveways and 

sidewalks were poured.  Catch basins were constructed and sanitary sewer service repairs 

were done in various locations.   

 



Next week, watermain work will continue on Sherwood.  Boulevards behind the new 

curb will be prepared for sod. Some sanitary sewer services will probably be repaired on 

Sherwood. 

 

 

Update for 8/15/08 

 

During the past week, new watermain was completed on Cottage.  Cottage, Hazelwood to 

Kennard was cut down and gravelled.  Driveways and alleyways were patched. A 

sanitary sewer repair was completed. 

  

Next week, watermain work will continue, starting on Sherwood at Hazelwood.  Catch 

basins will be constructed in various locations. Sewer services on Cottage will probably 

be repaired.  We may see curb by the end of the week, or the following week, on Cottage. 

 

 

Update for 8/1/08 

 

During the past week, watermain was installed in Cottage, Hazelwood to Kennard.  Curb 

was poured on Clear, Hazelwood to Germain.  Drives and walks were poured behind the 

new curb.  Roads with new curb were prepared for paving the base course.  Catch basins 

were constructed in various locations.   

 

Next week, base paving will take place on Ivy, Clear, Flandrau and Kennard.  Catch 

basin construction will continue.  Sewer service repairs will be done in various locations. 

Watermain work will continue in Cottage. 

 

Update for 7/18/09 

 

During the past week, watermain was completed on Ivy and started on Clear at 

Hazelwood.  Ivy was graded and gravelled.  Two sanitary sewer services were repaired. 

 

Next week, watermain will be completed on Clear, then move to Cottage.  Clear, between 

Hazelwood and Germain, will be graded and gravelled.  Sewer work will be completed in 

the Clear/Germain intersection.   

 

The following week we may be ready for more curb and gutter. 

 

Update for 7/11/08 

 

During the past week, new water main construction was started in Ivy.  Various catch 

basins were constructed and sewer repairs done.  Germain and Clear, Kennard to 

Flandrau were paved with base.  Two blocks were graded and gravelled. 

 

Next week, water main work will continue in Ivy, then Clear (west of Germain) or 



Cottage.  Catch basin construction and sewer service repairs will continue in various 

locations. 

 

Update for 6/27/08 

 

The final infiltration trench in Germain has been completed; catch basins were 

constructed in or near Germain; gravel base was placed and grading was done on 

Germain.  During the week of June 30th, replacement of water main will begin in Clear at 

White Bear Avenue, proceeding to the west. 

 

Update for 6/13/08 

 

Last week, the first infiltration trench was constructed in Germain, along with the 

associated sewer structures; and Xcel Energy replaced gas mains in Clear.  During the 

upcoming week of June 16th, trench construction in Germain will continue from 

Sherwood to Arlington, then on to Ivy and to Clear.  Xcel Energy will continue to replace 

gas mains on the east-west streets over the next several weeks.  New water main 

connections will be made at Sherwood, Cottage, and Clear to the main in White Bear 

Avenue.  Actual water main construction is scheduled to start June 30th, starting with 

Clear.  If you have questions, call Jim Vanderhoof. 

 

Update for 6/9/08 

 

During the past week, Arcon milled some streets to facilitate utility work and 

construction of the infiltration trenches.  For the first infiltration trench, excavation and 

construction of the rock bed was essentially completed.  Xcel Energy's subcontractor is 

replacing gas mains on Clear, White Bear, and Kennard.  During the week of June 9th, 

the first trench will be completed and work is expected to start on the second trench in 

Germain.  Gas main work will continue on the east-west streets in this project, at the rate 

of about a block per week.  Sidewalk panels will be temporarily filled with gravel and 

later poured with concrete.  If you have questions, call Jim Vanderhoof at 651-755-4969. 

 

 

 

 


